COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/19/2008

ESTIMATE SUMMARY 14:09:12
CONTID: C16680 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16680-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.5 DAYS TIME ALLOW: 50 WORK DAYS
FAIRPLAY TO HARTSEL OVERLAY PERCENT TIME: 99.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA009A-025
FAIRPLAY TO HARTSEL OVERLAY
NAME OF ROAD: 0098
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 10/19/2008 DATE TIME STARTED 05/23/2008
14802 W. 44TH AVE. DATE LET 05/01/2008 DATE WORK BEGAN
DATE AWARDED 05/07/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,959,495.66 PARTICIPATING $ 2,948,084.77 $ 21,123.07
AWARD PROJECT AMT: $  2,965,399.12 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.61% TOTAL EARNINGS 2,948,084.77 21,123.07
FUNDS AVAILABLE: $ 11,410.89 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,948,084.77 21,123.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -44,480.99 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,903,603.78 21,123.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,903,603.78 21,123.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,123.07
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PCN: 16680-BID ESTIMATE RUN 11/19/2008
PROJECT: STA009A-025 ESTIMATE NO: 0005 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 208-00205 *EROSTION CONTROL SUPERVISOR 211.000 199.000
HOUR 12.000 1,032.00
86.00000 211.000 18,146.00
0060 212-00006 *SEEDING (NATIVE) 5.800 5.800
ACRE 0.000 0.00
530.00000 5.800 3,074.00
0065 212-00032 *SOIL CONDITIONING 5.800 5.800
ACRE 0.000 0.00
1,350.00000 5.800 7,830.00
0070 213-00002 *MULCHING (WEED FREE HAY) 0.600 0.600
ACRE 0.000 0.00
615.00000 0.600 369.00
0075 213-00061 *MULCH TACKIFIER 1,127.000 1,127.000
1B 0.000 0.00
2.14000 1,127.000 2,411.78
0080 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 24,829.000 24,829.000
sY 0.000 0.00
1.55000 24,829.000 38,484.95
0085 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 8,830.810 8,830.810
TON 0.000 0.00
18.45000 8,830.810 162,928.44
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
142.00000 0.000 0.00
0095 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 31,416.160 31,416.160
TON 0.000 0.00
56.85000 31,416.160 1,786,008.70
0096 900-00006 ADDED ITEM (DOLLAR)/ HMA (GRADING SX) (75) (PG 58-28) 1.000 0.000
PRICE ADJUSTMENT
DOL 1.000 17,947.57
17,947.57000 1.000 17,947.57
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,958.000 9,958.000
GAL 0.000 0.00
2.50000 9,958.000 24,895.00
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PCN: 16680-BID ESTIMATE RUN 11/19/2008
PROJECT: STA009A-025 ESTIMATE NO: 0005 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 420-00500 GEOTEXTILE (PAVING) 217.000 217.000
sy 0.000 0.00
3.70000 217.000 802.90
0110 506-00209 *RIPRAP (9 INCH) 12.000 12.000
cYy 0.000 0.00
40.00000 12.000 480.00
0115 603-10180 *18 INCH CORRUGATED STEEL PIPE 30.000 30.000
LF 0.000 0.00
120.00000 30.000 3,600.00
0120 603-10240 *24 INCH CORRUGATED STEEL PIPE 139.000 139.000
LF 0.000 0.00
75.00000 139.000 10,425.00
0125 603-10300 *30 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0130 603-30024 *24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
0131 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,650.00000 1.000 4,650.00
0135 605-82100  *PIPE EDGE DRAIN 500.000 500.000
LF 0.000 0.00
13.50000 500.000 6,750.00
0140 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0145 612-00001 *DELINEATOR (TYPE I) 562.000 562.000
EACH 0.000 0.00
23.55000 562.000 13,235.10
0150 612-00003 *DELINEATOR (TYPE III) 70.000 70.000
EACH 0.000 0.00
26.75000 70.000 1,872.50
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PCN: 16680-BID ESTIMATE RUN 11/19/2008
PROJECT: STAO009A-025 ESTIMATE NO: 0005 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 614-00011 *SIGN PANEL (CLASS I) 42.000 42.000
SF 0.000 0.00
21.40000 42.000 898.80
0160 614-00012 *SIGN PANEL (CLASS II) 54.000 54.000
SF 0.000 0.00
26.75000 54.000 1,444.50
0165 614-00013 *SIGN PANEL (CLASS III) 20.000 20.000
SF 0.000 0.00
32.10000 20.000 642.00
0170 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 83.000 83.000
LF 0.000 0.00
3.75000 83.000 311.25
0175 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 7.000
EACH 0.000 0.00
23.55000 7.000 164.85
0180 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 71.000 71.000
LF 0.000 0.00
15.00000 71.000 1,065.00
0185 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 6.000 6.000
80) (SLIPBASE)
EACH 0.000 0.00
214.00000 6.000 1,284.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
32,600.00000 1.000 32,600.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
235,000.00000 1.000 235,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,176.92000 1.000 1,176.92
0205 627-00005 *EPOXY PAVEMENT MARKING 726.000 726.000
GAL 0.000 0.00

70.00000 726.000 50,820.00
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PCN: 16680-BID ESTIMATE RUN 11/19/2008
PROJECT: STA009A-025 ESTIMATE NO: 0005 14:09:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 920.000 920.000
GAL 0.000 0.00
30.00000 920.000 27,600.00
0215 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 23.000 23.000
(TYPE I)
SF 0.000 0.00
19.20000 23.000 441.60
0220 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 39.000 39.000
SF 0.000 0.00
10.70000 39.000 417.30
0225 630-00000 *FLAGGING 2,594.000 2,576.500
HOUR 17.500 430.50
24.60000 2,594.000 63,812.40
0230 630-00007 *TRAFFIC CONTROL INSPECTION 46.000 46.000
DAY 0.000 0.00
117.00000 46.000 5,382.00
0235 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 54.000
DAY 1.000 530.00
530.00000 55.000 29,150.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 9.000
EACH 0.000 0.00
48.00000 9.000 432.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 51.300
EACH 0.000 0.00
53.00000 51.300 2,718.90
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
53.00000 7.200 381.60
0255 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 21.000 18.900
SF 0.000 0.00
18.20000 18.900 343.98
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
7,400.00000 1.800 13,320.00
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PCN: 16680-BID ESTIMATE RUN 11/19/2008
PROJECT: STAO009A-025 ESTIMATE NO: 0005 14:09:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 630-80360 *DRUM CHANNELIZING DEVICE 100.000 90.000
EACH 0.000 0.00
55.65000 90.000 5,008.50
0270 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000
EACH 0.000 0.00
53.50000 9.000 481.50
0275 630-80380 *TRAFFIC CONE 131.000 117.900
EACH 0.000 0.00
10.70000 117.900 1,261.53
0280 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
802.00000 1.000 802.00
0281 900-00014  ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0285 700-70010  F/A MINOR CONTRACT REVISIONS 8,750.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70011  F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 79,499.360 79,499.360
F A 0.000 0.00
1.00000 79,499.360 79,499.36
0300 700-70016  F/A FUEL COST ADJUSTMENT 4,849.390 4,849.390
F A 0.000 0.00
1.00000 4,849.390 4,849.39
0305 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0310 700-70023  F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 16680-BID ESTIMATE RUN 11/19/2008
PROJECT : STAO009A-025 ESTIMATE NO: 0005 14:09:12
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 700-70028 F/A ESB PROGRAM 0.000 .000
F A .000 0.00
1.00000 000 0.00
0320 700-70380 F/A EROSION CONTROL 0.000 .000
F A .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 2,935,795.66 $ 21,123.07 $ 2,924,384.77
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0325 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .000 0.00
12,200.00000 .000 12,200.00
0330 620-00011 FIELD LABORATORY (CLASS 1) 1.000 .000
EACH .000 0.00
10,500.00000 000 10,500.00
0335 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 0.00
1,000.00000 .000 1,000.00
CAT 0400 CURRENT AMT 23,700.00 $ 0.008$ 23,700.00
PROJECT TOTAL CURRENT AMT 2,959,495.66 $ 21,123.07 $ 2,948,084.77



